

Plan for the Gen5 TMT result

	Nov. 9	16	23	30	Dec. 7
Bkgds	b-tag scale mistag (Btag)		χ^2 cut eff. & final bkgd template	Top Mass Fittig	
	Non-W, W+HF, Single top (LJ)				
Signal	ttbar MC (178, all) (MC)		Signal mass template		
	MC validation				
	Jet corr. L5 (Jet)	top-spec. corr.			
Fitter	Final version and χ^2 cut tune		Sanity checks		
Data	Validation and various checks				
Sys. est.				Sys. Errors estimation	

Dec 9: Full status
Dec 16: Prebless
Jan 13: Blessing

By TMT

By Others

Base-line schedule: no jet prob., no JES, with 220pb⁻¹